National Estuarine Research Reserve System Science Collaborative: Timeline Form

Proposal Title: Assessing Coastal Uplift and Habitat Changes in a Glacially Influenced Estuary System, Kachemak Bay, Alaska

List Project Objectives, Products, Year 1 (9/10-8/11)
Activities

Quarter of the Grant Q1 Q2 Q3 Q4

Month/Year Sept10|Oct10| Nov10 [Dec10|Jan11|Febll |Marll|Aprll|May11 |Junll [Julll| Augll

COR Stations, purchased and installed X X

Establishment of Salt marsh Study Sites X X X X X

X
X
X
X

Monitoring Existing Benchmarks X

Monitoring Salt Marsh Sites X X X X

Citizen Science Training (Local) X X(2)

XXX | X |X

Salt Marsh Citizen Science Monitoring

Core Intended User Quarterly Mtg X X X X

Community Council Quarterly Mtg X X X X

Discovery Lab on Landscape Changes X

Discovery Lab Science in the Field X

1pg Overview of Project X

Newspaper article describing project X

CTP Workshop Coastal Processes

CTP Workshop Lessons Learned

Annual Reporting to SC X

Front-end Evaluation w/CIU X

Final Analyses and Reporting




National Estuarine Research Reserve System Science Collaborative: Timeline Form

Proposal Title: Assessing Coastal Uplift and Habitat Changes in a Glacially Influenced Estuary System, Kachemak Bay, Alaska

List Project Objectives, Products, Year 2 (9/11-8/12)
Activities

Quarter of the Grant Q1 Q2 Q3 Q4

Month/Year Sept11|Octll| Nov1l |Decll|Jan12|Feb12 |Mar12|Aprl2| May12 |Junl2 [Jull2| Augl2

COR Stations, purchased and installed

Establishment of Salt marsh Sites

Monitoring Existing Benchmarks

Monitoring Salt Marsh Sites

Citizen Science Training

Contingency dates: Salt Marsh Citizen
Science Monitoring

X XX XX
X
X
X
X [X
X XXX

Core Intended User Quarterly Mtg X X X X

Community Council Quarterly Mtg X X X X

Discovery Lab on Landscape Changes

Discovery Lab Science in the Field

Update 1pg Overview of Project X

Newspaper article describing project X

CTP Workshop Coastal Processes X

CTP Workshop Lessons Learned

Annual Reporting to SC X

Evaluation w/CIU X

Final Analyses and Reporting




National Estuarine Research Reserve System Science Collaborative: Timeline Form

Proposal Title: Assessing Coastal Uplift and Habitat Changes in a Glacially Influenced Estuary System, Kachemak Bay, Alaska

List Project Objectives, Products,
Activities

Year 3 (9/12-8/13)

Quiarter of the Grant

Q1

Q2

Q3

Q4

Month/Year

Septl2

Octl2

Nov12

Dec12

Janl3

Feb13

Marl3

Aprl3

May13

Junl3

Jull3

Augl3

Sept13

COR Stations, purchased and installed

Establishment of Salt marsh Sites

Monitoring Existing Benchmarks

X

Monitoring Salt Marsh Sites

Citizen Science Training

Salt Marsh Citizen Science Monitoring

X XXX

Core Intended User Quarterly Mtg

Community Council Quarterly Mtg

X XXX

Discovery Lab on Landscape Changes

Discovery Lab Science in the Field

Update 1pg Overview of Project

Newspaper article describing project

CTP Workshop Coastal Processes

CTP Workshop Lessons Learned

Annual Reporting to SC

Back-end Evaluation w/CIU

Final Analyses and Reporting




